IOWAccess Monthly Rpt_Dynamic

Project Name	Requesting Department	Phase	Target Dates	Status
Dynamic Sites				
Administrative Rules Terminal – LINC Web service	Gov's Office and Legislature	Closing	11/01/2007	Meeting with Partner on 11/01/2007 to discuss deployment schedule, status of the project, and review any additional outstanding issues.
Administrative Rules Terminal - Electronic Filing	Gov's Office and Legislature	Change Request- development	TBD	Met with Partner on 10/30/2007 to discuss thress outstanding issues. We will meet internally to discuss when these issues will be addressed.
State Homepage	Dept. of Administrative Services/IOWAccess	Planning	11/09/2007	Met with the partner on 10/31/07. Discussed the html homepage and project responsibilities as we move forward.
AMBER Alerts-Phase II	Dept. of Public Safety-lowa State Patrol	Planning		II will continue to gather requirements for phase II of this project. Met with the partner 10/15/07 to discuss phase I & II. Another meeting is planned for 11/2/07 to discuss future enhancements.
Museum Store	Historical Society	Pre-deployment	11/02/2007	Need to move data from Development to Production. The site will then be ready to go live.
Criminal Juvenile Justice Planning-enhancements	Criminal Juvenile Justice Planning	Change Request planning (for live application)	11/05/2007	II has released all the fixes for Kile Biesner to test on 10/31/07. II will request a response by 11/5/07 in an effort to complete this change request.
FaDSS	Dept. of Human Rights	Change Request planning (for live application)	TBD	Tim contacted II on 10/25/07 requesting answers to the questions he posed about the reports. II resent Tim the email from 10/1/07 that had the answers to his questions. We are now awaiting his response.
Winter Road Conditions WAP	Dept. Public Safety	Maintenance	11/07/2007	The DOT has stated that their changes should not affect information provided to II. II still needs some data from the partner to test the application.

11/2/2007 Page 1 of 1